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Beam physics projects

MachineStu Description People Status

Pre-Acc Started H- magnetron tests with longer pulse widths. Dan/Pat/Daniel Goal is to see whether PIPII parameters can be obtained.

Pre-Acc Penning source removed from  test stand. Normal magnetron 
installed.

Dan/Pat/Daniel Training postdoc, Daniel

Pre-Acc Laser collimator laser cavity replaced with new flange design Dave Replaced on 21 Jan 2021

Pre-Acc/Linac Simulation of PreAcc + Linac Valeriy/Kiyomi/Dan Permanent magnets being considered.

Linac Klystron testing Kiyomi Last klystron to be tested. We have 5 good, 2 bad, 1 to be tested.

Booster Flat injection porch Kiyomi/Bill/George/
Howie/Chris

To be continued in 2021

Booster Lattice studies Jeff/John J Data taken to see why losses improved with QS changes. 

Booster Adiabatic capture/RF phase measurements Chandra/Tan Work continues ...

Booster 2nd harmonic Robyn/Tan Decided to use foil braze material. Washer brazed due to leakage – at machine shop.

Booster Wide bore cavity John/Robyn/Matt Tuners have been assembled. Electrical testing required. Assembly next. Expect to be 
completed this week.

Booster 2 stage collimators Valeriy/Chandra Met on 19 Feb to decide on final length of primaries.

Booster Injection girder and injector civil construction to Booster Dave/Salah/ Tan E4R test stand install continues. Civil construction: company will start drawings in Jan 
2021.

Booster Kicker beam tube manufacture + mods Salah/ Tan New kicker beam tubes to be made. Test of shrinking mylar insulation to protect tubes 
from corona damage. See photos.

Booster Garnet loss improvements Robyn/Tan/Iouri/
Gennady

Got solenoids. See photos.

Booster Mode 2 & new longitudinal dampers Bill/Nathan Today’s talks. PDR on 31 March.

LLRF GMPS machine learning (get rid of reference magnet) Bill/Brian/Kiyomi Firmware work continues. Gathering data for ML. Waiting for chassis.

LLRF Phase feedback, radial feedback Brian/Ed/Bill/Tan/
Valeri/Craig

A lot of progress. Hardware being assembled.

Status of PSP projects



  

Task force updates
● New CHG0 (paid by PIPII) 

– Permission to spend money after PIPII CD3A approval. Expected
● Review on 17 Feb
● Approval mid March
● Reqs in Mid Apr

● Transition crossing – group was formed. Led by Chandra.

● Injection girder
– Talked to Dan Wolf and Howie Pfeffer, we will have to do a SPICE calculation as to whether there will be an 

“imbalance” (transmission line modes) that will shake the beam because of the addition of 4 D magnets that 
are not identical to the D magnets in Booster. (30 and 31 Oct 2019)

– Absorber review (20 Nov 2019) https://indico.fnal.gov/event/22416/

● Magnet girder tests
– E4R girder bus moved to Booster Gallery for repair (D. Wallace). See photos

● 20 Hz infrastructure 
–

https://indico.fnal.gov/event/22416/


  

Task force updates (cont’d)

● Tall aperture gradient extraction magnets
– See injection girder about the problem with GMPS with non-identical D 

magnets. 
– Calculation for gap size first pass says about +/- 5 mm required. 

However, needs benchmarking with current operations.
● 20 Hz cavity tests

– Report is being written. Status?
● 50 kV in situ cavity test. Required for PIPII

– Plan is to run continue some cavities at 50 kV once we are back to regular HEP 
running.

● BTL construction
– Req is done. Waiting for PO. Expect PO to be sent out in April. 



  

Heat shrinking mylar on ceramic 
tube test



  

Solenoids for Garnet test stand
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